



NORDIC ICT FORESIGHT
Current status and future prospects in 2006

Toni Ahlqvist

Senior Research Scientist, Project Manager

VTT Technical Research Centre of Finland

Technology Foresight and Technology Assessment


Aronsborg Hotel, Bålsta 9.2.2006



Main events and activities in the project 2005



- **ICT Foresight project had following activities in 2005:**
 - 1) **Kick off meeting and core group meeting I**, Oslo June 22, 2005, Nordic Innovation Centre, Oslo
 - 2) **Core group meeting II**, 26–27 October 2005, Risø National Laboratory, Roskilde, Denmark
 - 3) **Draft of the report with categories of international ICT visions and roadmaps**, lists of references and internet-links to most relevant Nordic and international ICT activities (WP 1: DTI)
 - 4) **Planning and designing of the project website** (WP 2: VTT)
 - 5) **SWOT analysis** and comparison of Nordic countries' ICT research and technological development results, priorities and structures against main competitors (WP 3)



Current project deliverables in construction



- **Website to be launched as soon as possible (nordic-ictfore.vtt.fi)**
- **Reports of the national SWOT analyses**
 - four reports (10–20 pages)
 - presented in similar structure (introduction–methods and workshop process–results–concluding remarks and future notions)
 - released in project website (pdf)
- **Preparing the scenario workshop in Stockholm**
 - results of the workshop to be published as coherent document in project website

Future prospects in 2006



- Year 2006 is the most active year in the project.
- The future activities in 2006 consist of the completion of the WP's and providing of the promised deliverables. Activities include, for example:
 - **Finalization of the national SWOT analysis memos**
 - **Launching the project website**
 - **Vision and scenario workshop in Stockholm (+ evaluation)**
 - **Analysis of the results of the Stockholm workshop**
 - **Planning of roadmap workshop**
 - **Roadmap workshop (+ evaluation)**
 - **Preparing the action seminar**
 - **Preparing of the Nordic seminar**
- Activities include communication and optimisation with project partners, writing the deliverables and presenting these as results in the project website.
- The active research phase of the project will end in 2006. In the spring of 2007 reports are finalized and results are gathered to one report (about 50 pages). All the details are presented in deliverables in project website. Project will end in spring 2007 (31.3.2007).